[9th August 1954

APPENDIX V.

[Vide answer to unstarred question No. 169 asked by Sri A. Ratnam at the meeting of the Legislative Assembly held on 9th August 1954, page 264 supra.]

List of Irrigation Schemes in South Arcot district and the stage of each scheme.

		Stage.
1	Excavating supply channel from Gomuki to Pasungayamangalam tank to augment supply in Kallakurichi taluk.	Work completed.
2	Constructing anicut across Gadilam in Puthanandal village in Tirukkoyilur taluk.	Work in progress.
3	Special repairs to Mattigai tank and supply channel.	Do.
4	Special repairs to Vengur Sitteri, Tirukkoyilur taluk.	Work completed.
5	Special repairs to Koraikarandal tank in Kallakurichi taluk.	Work in progress.
6	Special repairs to Thindanandal tank in Kallakurichi taluk.	Do.
7	Restoring Thirukananyur tank in Kallakurichi talk.	Do.
8	Syecial repairs to Nallimalai eri in Gingee taluk.	Do.
9	Special repairs to Senjipettai in Gingee taluk.	Do.
10	Special repairs to Devanur Agraharam eri in Gingee taluk.	Do.
11	Special repairs and improvements to Ottai eri in Tindivanam taluk.	Do.
12	Special repairs to Pandipallam Peria eri and Sitteri in Gingee taluk.	Do.
13	Special repairs to Pillur tank in Vriddhachalam.	Do.
14	Special repairs to Mandagapattu tank in Villupuram taluk.	Do.
15	Chellampatti tank	Just sanctioned.
16	Tyagi large tank	Do.
17	Mnttiam tank	Work just started.
18	Arasangudi tank	Do.
19	Malingaimedi tank	Do.
20	Mangalur tank	Just sanctioned.
21	Pandarakottai tank	Do.

9th August 1954]

		Stage.
22	Neerperuthagaram tank	Just sanctioned.
23	Puthagaram tank	Sanctioned.
24	Kilsevur tank	Under execution.
25	Attipakkam eri	Do.
26	Vellimodu eri	Do.
27	Senjikothamangalam tank	Do.
28	Pilrambattu tank	Do.
29	Oduvankuppam tank	Do.
30	Semmedu tank	Sanctioned.
31	Gangavaram Peria eri	Estimates under scrutiny.
32	Thindur Peria eri	Do.
33	Jambhodhi Peria eri	Do.
34	Pennagar Peria eri and Puthan thangal.	Do.
35	Malavan thangal	Do.
36	Madampundi tank	Do.
37	Sukkirapuram Peria agaram eri ..	Do.
38	Mesevur Peria eri	Do.
39	Edambady eri	Do.
40	Kalaiyur eri	Do.
41	Kandamanallur Peria eri	Do.
42	Neerperuthagaram Peria eri	Do.

Tindivanam taluk—

43	Sengiampakkam tank	Estimates under scrutiny.
44	Kambur tank	Do.
45	Siruvadi Peria eri	Do.
46	Venmaniyathur eri	Do.
47	Kattalai tank	Do.
48	Paraperi of Adavalli Kootham ..	Do.
49	Epakkam tank	Do.
50	Tiruchitrambalam tank	Do.
51	Salai tank	Do.

Villupuram taluk—

52	Nandivady tank	Estimates under scrutiny.
53	Nemur tank	Do.
54	Vedampatti Ayyana Koil eri and Sitteri.	Do.

	Stage.
Villupuram taluk—*cont.*	
55 Elusembur Peria eri, Papan thangal and Paliyan thangal.	Estimates under scrutiny.
56 Modivimangalam Ponneri	Do.
57 Valapattu thangal	Do.
58 Kuthampoody tank 2 (T)	Do.
Cuddalore taluk—	
59 Ranganathapuram Kottakarai eri ..	Estimates under scrutiny.
60 Alagaperumalkuppam thangal ..	Do.
61 Ulundampattu tank	Do.
Chidambaram taluk—	
62 Sanganeri of Kollai village ..	Estimates under scrutiny.
Kallakurichi taluk—	
63 Konganeri of Kilpadi village ..	Estimates under scrutiny.
64 Mankuttai eri of Palayasiravanyur village.	Do.
Vriddhachalam taluk—	
65 Siruppakam tank	Estimates under scrutiny.
66 Nedungulam tank	Do.
67 Pallakollai peria eri	Do.
68 Mannambadi tank	Do.
Tirukkoyilur taluk—	
69 Sendamangalam tank	Estimates under scrutiny.
70 Kiliyur tank	Do.
71 Madampundi tank	Do.
72 Memalur tank, anicut and supply channel.	Do.
73 Kovvanur Konaleri	Do.
74 Thanigulampattu peria eri and Sitteri I (T)	Do.
75 Vannagapadi tank	Do.
76 Modungal tank	Do.
77 Andikuzhi kallamedu tank ..	Do.
78 Pugapatti tank	Do.
79 Pilrambattu Sitteri	Do.
80 Tambai tank and supply channel ..	Being taken up for investigation.

TAMIL NADU LEGISLATIVE ASSEMBLY
TRUTH ALONE TRIUMPHS

9th August 1954]

	Stage.
Tirukkoyilur taluk—cont.	
81 Nannavaram tank	Being taken up for investigation.
82 Arumbalavadi tank	Do.
83 Odayanandal jamberi	Do.
Villupuram taluk—	
84 Esalam eri	Being taken up for investigation.
85 Sooraputtu odai	Do.
86 Sinivalai Sitteri	Do.
87 Asur Vanakkambadi tank	Do.
88 Arasaluparam thangal	Do.
Gingee taluk—	
89 Sirivilangam Kadambur Hissa eri ..	Being taken up for investigation.
90 Kavarai Peria eri	Do.
91 Thamanur eri	Do.
92 Palavalam Peria eri and Sitteri ..	Do.
93 Chinnanolambi eri	Do.
94 Minamur Peria eri	Do.
95 Kattu Sithamur	Do.
Cuddalore taluk—	
96 Akkadavalli Thavadayal odai ..	Being taken up for investigation.
97 Arukkambattu Sedapalayam eri and anicut channel.	Do.
98 Illavanarampattu Thadampalam eri.	Do.
99 Kavariapattu Peria eri	Do.
100 Korannapattu Pillayar eri ..	Do.
101 Vadakuttu Penliohakulam eri ..	Do.
Tindivanam taluk—	
102 Vilangambady Sitteri	Being taken up for investigation.
103 Ammanampakkam Peria eri	Do.
104 Vadakalavai Peria eri and Sitteri ..	Do.
105 Andapattu eri	Do.
106 Nadaperikuppam tank	Do.
107 Senyamedu Hissa tank	Do.
108 Thollanur eri	Do.
109 Pandadu tank	Do.
110 Nagalpakkam eri	Do.

	Stage.
Tindivanam taluk—*cont.*	
111 Urani eri	Being taken up for investigation.
112 Kovadi tank	Do.
113 Kambur Pumbai eri	Do.
Kallakurichi taluk—	
114 Arkuvadi anicut and channel	Being taken up for investigation.
115 Jambodai tank	Do.
116 Varagavady large tank	Do.
117 Thollapady anicut tank	Do.
118 Tiruvavangam anicut tank	Do.
119 Sripadanallur anicut tank	Do.
120 Tharadipattu anicut tank	Do.
121 Paramanatham anicut tank	Do.
122 Iriyoor anicut tank	Do.
123 Perumangalam tank	Do.
124 Thonporparappu Hissa tank	Do.
125 Ramarajapuram anicut channel ..	Do.
126 Lakkirayakkampatti anicut channel and tank.	Do.
127 Noorolai tank	Do.
128 Koonthalur tank	Do.
129 Augmenting supply to eight tanks from Vadakkanandal anicut.	Under execution.
130 Constructing dam across Kaludur odai.	Do.
131 Providing irrigation facilities to Andarmullipallam, etc., villages from Perumal tank.	Do.
132 Extending irrigation to Kalladikuttai, etc., villages of Chidambaram taluk and Kattagaram village of Udayarpalayam.	Do.
133 Providing irrigation facilities to lands in Mutlur villages of Chidambaram taluk.	Do.
134 Providing irrigation facilities to lands in Korukkavadi and Lakshmanapuram, etc., villages of Vriddhachalam taluk.	Do.
135 Providing irrigation facilities to 185 acres in Veyyalur Vadappakkam village from Veeranam tank.	Sanctioned.

9th August 1954]

	Stage.
Kallakurichi taluk—*cont.*	
136 Providing irrigation facilities in Miralur and Manjakollai villages of Chidambaram taluk.	Sanctioned.
137 Providing irrigation facilities to Kothandavilagam and Kumaragudi villages from Veeranam tank.	Scheme under examination.
138 Sevalapuri Reservoir Project across Sankaraparani or Varahanadhi.	Do.
139 Veedur Reservoir Project across Varahanadhi.	Do.
140 Gomukhi Reservoir Scheme	Do.
141 Manimuthar Reservoir Scheme ..	Do.
142 Provision of irrigation facilities to lands in Kurungudi village from Vadavar.	Scheme completed.
143 Improvements to Karungalur drain ..	Do.
144 Provision of irrigation facilities to lands in Kilavadinatham and Vatharayanthittu villages from Vellar Rajan channel.	Do.
145 Provision of irrigation facilities to lands in Sirupalayur village.	Do.
146 Providing irrigation facilities to lands in Kudikadu village from Veeranam tank.	Do.
147 Provision of irrigation facilities to dry lands in Allur, Budangudi, Sathamangalam and Paradur villages from Veeranam tank.	Do.
148 Irrigation facilities to Ponmanthittu block, hamlet of Kille village from Khan Sahib's canal.	Do.
149 Constructing an anicut across Thampettai odai.	Do.
150 Construction of an anicut across Ponniar near Ellis choultry.	Do.
151 Irrigation facilities to lands in Vakkur and Kappiampuliyur villages.	Do.
152 Improvements and repairs to Nandan channel feeding Panamalai Hissa tank.	Do.
153 Improvements to Gudalur sitteri ..	Do.
154 Improvements to Kilianur large tank.	Do.
155 Improvements to Arpakkam tank ..	Do.
156 Improvements to Kunjimangalam ..	Do.

[9th August 1954

Kallakurichi taluk—*cont.*

		Stage.
157	Improvements to Velur Pudukuppam Hissa tank.	Scheme completed.
158	Reclamation of Kaliveli swamp ..	Do.
159	Improvements to Satyamangalam large and small tanks.	Do.
160	Excavating a supply channel from T. Malavarayanur thangal.	Do.
161	Excavation of a right side channel from Vadakkanandal anicut.	Do.
162	Construction of a head sluice to Pootai tank supply channel.	Do.
163	Restoration of Konur tank	Do.
164	Provision of irrigation facilities to Vettathur from Veeranam tank.	Do.

APPENDIX VI.

[Vide answer to unstarred question No. 172 asked by Sri M. Narayanan Nambiar at the meeting of the Legislative Assembly held on 9th August 1954, page 266 supra.]

Statement I.

Taluk.	*Number of applications received.*	*Number of applicants to whom loans were granted.*	*Number of applications rejected.*	*Remarks*
(1)	(2)	(3)	(4)	(5)
Coondapur ..	57	38	19	18 applications were rejected for want of sufficient security and one for being not bona fide.
Udipi	92	80	9	3 applications were rejected as they have been withdrawn by the applicants, 1 for insufficient security and 5 for being not bona fide ; 3 were disposed of during 1953-54.
Karkal ..	118	81	28	5 applications were rejected for want of sufficient security, 18 having been withdrawn by the applicants and 5 for being not bona fide. Nine were disposed of during 1953-54.
Puttur ..	130	102	23	20 applications were rejected for want of sufficient security and 3 having been withdrawn. Five were disposed of during 1953-54.